
Georgia Date:

User: krender Department of Transportation Page 1 of 14

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0025

08/04/2015

Contract Location: Time Allowed:

SR 13 (BUFORD HWY) BEGINNING AT LENOX RD (CS 434)

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

08/17/2012

08/31/2012

10/29/2012

10/31/2012

03/04/2013

04/30/2015

00/00/0000

942 Days

05/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 96.82

912 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$11,566,781.73

$11,452,557.82

$1,482,742.07

84.79%

Counties:

DeKalb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010884      $3,344,091.17 $3,344,091.17 $139,668.25 95.82% $22.46

731770-      $8,222,690.56 $8,108,466.65 $1,343,073.82 83.67% $70,135.97

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 14

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0025

08/04/2015

Project Number: 0010884      SR 13 (BUFORD HWY) - PEDESTRIAN CROSSINGS

 

0010884                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,635,054.29 $2,635,034.08 $20.21

Non-Participating $292,783.71 $292,781.46 $2.25

Total Earnings $2,927,838.00 $2,927,815.54 $22.46

Stockpiled Materials $276,584.92 $276,584.92 $0.00

Gross Earnings $3,204,422.92 $3,204,400.46 $22.46

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,204,422.92 $3,204,400.46

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $22.46

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 14

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0025

08/04/2015

Project Number: 731770-      SR 13 (BUFORD HWY) - PEDESTRIAN CROSSINGS

 

HPP00-0013-00(062)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,879,616.74 $6,809,480.77 $70,135.97

Non-Participating $0.00 $0.00 $0.00

Total Earnings $6,879,616.74 $6,809,480.77 $70,135.97

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,879,616.74 $6,809,480.77 $70,135.97

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,879,616.74 $6,809,480.77

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $70,135.97

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 14

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0025

08/04/2015

Project Number 0010884      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0298 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  975.000 1,036.821

 28.000 .000

 

 

1,036.821 $.00 $29,030.99

0299 441-0104     CONC SIDEWALK, 4 IN SY  14,155.000 10,897.720

 24.000 347.887

 

 

11,245.607 $8,349.29 $269,894.57

0303 441-0108     CONC SIDEWALK, 8 IN SY  1,465.000 3,251.132

 40.000 39.361

 

 

3,290.493 $1,574.44 $131,619.72

0564 441-3999     CONCRETE V GUTTER LF  1,162.000 1,244.000

 18.000 74.000

 

 

1,318.000 $1,332.00 $23,724.00

0565 441-4030     CONC VALLEY GUTTER, 8 IN SY  4,549.000 4,123.802

 34.000 70.194

 

 

4,193.996 $2,386.60 $142,595.86

0566 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  24,791.000 24,531.818

 10.000 325.000

 

 

24,856.818 $3,250.00 $248,568.18

0568 441-5004     CONCRETE HEADER CURB, 10 IN, TP 4 LF  578.000 731.000

 9.000 .000

 

 

731.000 $.00 $6,579.00

0572 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  392.000 1,294.000

 11.000 .000

 

 

1,294.000 $.00 $14,234.00

0575 641-1100     GUARDRAIL, TP T LF  1,853.000 2,516.000

 26.000 361.000

 

 

2,877.000 $9,386.00 $74,802.00



Georgia Date:

User: krender Department of Transportation Page 5 of 14

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0025

08/04/2015

Project Number 0010884      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0577 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  15.000 18.000

 835.000 2.000

 

 

20.000 $1,670.00 $16,700.00

0578 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  17.000 12.000

 1838.000 1.000

 

 

13.000 $1,838.00 $23,894.00

Category Amount: $29,786.33 $981,642.32

Category Number: 0020 SIGNING AND MARKING

0579 610-6515     REM HIGHWAY SIGN, STD EA  4.000 .000

 75.000 4.000

 

 

4.000 $300.00 $300.00

0584 611-5360     RESET HIGHWAY SIGN EA  4.000 .000

 75.000 4.000

 

 

4.000 $300.00 $300.00

0604 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  388.470 171.668

 11.000 211.210

 

 

382.878 $2,323.31 $4,211.66

0609 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  110.000 83.562

 14.000 26.490

 

 

110.052 $370.86 $1,540.73

0614 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  990.000 1,176.170

 17.000 -309.150

 

 

867.020 $-5,255.55 $14,739.34

0619 636-2070     GALV STEEL POSTS, TP 7 LF  2,105.000 2,805.000

 5.000 -705.000

 

 

2,100.000 $-3,525.00 $10,500.00



Georgia Date:

User: krender Department of Transportation Page 6 of 14

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0025

08/04/2015

Project Number 0010884      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 SIGNING AND MARKING

0624 636-2080     GALV STEEL POSTS, TP 8 LF  444.000 320.000

 8.000 64.000

 

 

384.000 $512.00 $3,072.00

0629 636-2090     GALV STEEL POSTS, TP 9 LF  143.000 186.000

 5.000 -43.000

 

 

143.000 $-215.00 $715.00

0639 639-2002     STEEL WIRE STRAND CABLE, 3/8 IN LF  218.000 240.000

 5.000 .000

 

 

240.000 $.00 $1,200.00

0649 639-3014     STEEL STRAIN POLE, TP IV, INCL LUMINAIRE ARMEA  4.000 6.000

 9975.000 .000

, (W/45 FT MAST ARM)

 

6.000 $.00 $59,850.00

0699 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  68.000 60.000

 105.000 -4.000

 

 

56.000 $-420.00 $5,880.00

0704 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  2,020.000 1,886.000

 1.000 -1,886.000

 

 

.000 $-1,886.00 $0.00

0709 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,950.000 1,796.000

 5.000 -459.000

 

 

1,337.000 $-2,295.00 $6,685.00

0714 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  5.000 4.000

 2415.000 -.400

 

 

3.600 $-966.00 $8,694.00

0719 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  5.000 4.000

 2415.000 .900

 

 

4.900 $2,173.50 $11,833.50



Georgia Date:

User: krender Department of Transportation Page 7 of 14

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0025

08/04/2015

Project Number 0010884      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 SIGNING AND MARKING

0724 653-2804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELM  3.000 2.000

 11025.000 1.230

 

 

3.230 $13,560.75 $35,610.75

0729 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 3,580.000 2,765.000

 0.350 -1,693.000

 

 

1,072.000 $-592.55 $375.20

0734 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 9.000 8.000

 1575.000 .800

 

 

8.800 $1,260.00 $13,860.00

0739 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  350.000 266.667

 4.000 -179.950

 

 

86.717 $-719.80 $346.87

0744 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,016.000 880.000

 4.000 -232.989

 

 

647.011 $-931.96 $2,588.04

0749 654-1001     RAISED PVMT MARKERS TP 1 EA  130.000 112.000

 4.000 31.000

 

 

143.000 $124.00 $572.00

0754 654-1003     RAISED PVMT MARKERS TP 3 EA  832.000 739.000

 4.000 100.000

 

 

839.000 $400.00 $3,356.00

0759 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  1,150.000 802.000

E), TP PB 7.000 367.000

 

 

1,169.000 $2,569.00 $8,183.00

0769 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 1,870.000 1,542.000

), TP PB 4.000 138.000

 

 

1,680.000 $552.00 $6,720.00



Georgia Date:

User: krender Department of Transportation Page 8 of 14

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0025

08/04/2015

Project Number 0010884      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 SIGNING AND MARKING

0774 657-5002     PREFORMED PLASTIC PAVEMENT MARKING, YELLOW, TP PBSY  40.000 32.000

 29.000 -.670

 

 

31.330 $-19.43 $908.57

0779 657-5017     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 2, WHEA  2.000 1.000

ITE, TP PB 578.000 1.000

 

 

2.000 $578.00 $1,156.00

0784 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  900.000 648.000

OW), TP PB 7.000 459.000

 

 

1,107.000 $3,213.00 $7,749.00

0789 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  2,449.000 5,597.000

 5.000 .000

 

 

5,597.000 $.00 $27,985.00

0794 937-6050     INTERSECTION VIDEO DETECTION SYSTEM ASSEMBLY, TYPE AEA  1.000 2.000

 4342.000 .000

 

 

2.000 $.00 $8,684.00

Category Amount: $11,410.13 $247,615.66

Category Number: 0030 PEDESTRIAN LIGHTING

0814 615-1200     DIRECTIONAL BORE - LF  666.000 806.000

 21.000 .000

7 IN

 

806.000 $.00 $16,926.00

0819 681-4120     LIGHTING STD, 12 FT MH, POST TOP EA  236.000 220.000

 2258.000 -14.000

 

 

206.000 $-31,612.00 $465,148.00

0824 681-6220     LUMINAIRE, TP 2, 150 W, HP SODIUM EA  236.000 220.000

 683.000 -14.000

 

 

206.000 $-9,562.00 $140,698.00



Georgia Date:

User: krender Department of Transportation Page 9 of 14

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0025

08/04/2015

Project Number 0010884      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PEDESTRIAN LIGHTING

0834 682-1406     CABLE, TP XHHW, AWG NO 6 LF  74,780.000 81,110.000

 1.300 .000

 

 

81,110.000 $.00 $105,443.00

0839 682-6225     CONDUIT, NONMETL, TP 2, 2 1/2 IN LF  240.000 300.000

 6.000 .000

 

 

300.000 $.00 $1,800.00

0849 682-6232     CONDUIT, NONMETL, TP 3, 1 1/2 IN LF  16,020.000 16,505.000

 5.000 .000

 

 

16,505.000 $.00 $82,525.00

0889 682-9000     MAIN SERVICE PICK UP POINT LS  1.000 3.000

 6825.000 .000

8

 

3.000 $.00 $20,475.00

Category Amount: $-41,174.00 $833,015.00

Project Total Amount: $22.46 $2,927,838.00



Georgia Date:

User: krender Department of Transportation Page 10 of 14

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0025

08/04/2015

Project Number 731770-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0261 310-1101     GR AGGR BASE CRS, INCL MATL TN  7,044.000 5,262.730

 14.000 54.100

 

 

5,316.830 $757.40 $74,435.62

0264 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  2,413.000 968.090

 107.000 -968.090

 

 

.000 $-103,585.63 $0.00

0284 413-1000     BITUM TACK COAT GL  6,467.000 6,887.000

 2.900 .000

 

 

6,887.000 $.00 $19,972.30

0289 432-0206     MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY  117,378.000 123,552.332

 1.800 .000

 

 

123,552.332 $.00 $222,394.20

0344 444-1000     SAWED JOINTS IN EXIST PAVEMENTS - PCC LF  500.000 517.000

 4.000 .000

 

 

517.000 $.00 $2,068.00

0379 500-3110     CLASS A CONCRETE, TYPE P1, RETAINING WALLLF  946.000 553.000

 415.000 118.000

 

 

671.000 $48,970.00 $278,465.00

0399 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  1,121.000 1,374.194

 115.000 15.579

 

 

1,389.773 $1,791.59 $159,823.90

0459 611-8000     ADJUST CATCH BASIN TO GRADE EA  48.000 44.000

 1250.000 2.000

 

 

46.000 $2,500.00 $57,500.00

0463 611-8140     ADJUST WATER VALVE BOX TO GRADE EA  5.000 51.000

 498.000 5.000

 

 

56.000 $2,490.00 $27,888.00



Georgia Date:

User: krender Department of Transportation Page 11 of 14

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0025

08/04/2015

Project Number 731770-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0469 634-1200     RIGHT OF WAY MARKERS EA  173.000 30.000

 84.000 24.000

 

 

54.000 $2,016.00 $4,536.00

0504 668-1100     CATCH BASIN, GP 1 EA  73.000 65.000

 2100.000 2.000

 

 

67.000 $4,200.00 $140,700.00

0529 668-5000     JUNCTION BOX EA  10.000 10.000

 1550.000 1.000

 

 

11.000 $1,550.00 $17,050.00

0543 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  7.000 23.000

 530.000 .000

 

 

23.000 $.00 $12,190.00

Category Amount: $-39,310.64 $1,017,023.02

Category Number: 0020 EROSION

0549 163-0240     MULCH TN  196.000 88.489

 190.000 .253

 

 

88.742 $48.07 $16,860.98

0559 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,561.000 379.500

RAW CHECK DAM 4.000 126.500

 

 

506.000 $506.00 $2,024.00

0564 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  187.000 65.750

 85.000 21.250

 

 

87.000 $1,806.25 $7,395.00

0594 167-1500     WATER QUALITY INSPECTIONS MO  24.000 25.000

 200.000 .000

 

 

25.000 $.00 $5,000.00



Georgia Date:

User: krender Department of Transportation Page 12 of 14

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0025

08/04/2015

Project Number 731770-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION

0599 171-0030     TEMPORARY SILT FENCE, TYPE C LF  34,087.000 11,550.250

 2.500 3,850.000

 

 

15,400.250 $9,625.00 $38,500.63

0604 700-6910     PERMANENT GRASSING AC  2.000 1.684

 1050.000 .037

 

 

1.721 $38.85 $1,807.05

0624 700-9300     SOD SY  13,450.000 3,961.358

 4.000 3,025.778

 

 

6,987.136 $12,103.11 $27,948.54

0629 716-2000     EROSION CONTROL MATS, SLOPES SY  4,768.000 4,669.226

 0.850 37.333

 

 

4,706.559 $31.73 $4,000.58

Category Amount: $24,159.01 $103,536.78

Category Number: 0030 SIGNING AND MARKING

0644 639-2001     STEEL WIRE STRAND CABLE, 1/4 IN LF  12,964.000 13,234.000

 3.000 .000

 

 

13,234.000 $.00 $39,702.00

Category Amount: $0.00 $39,702.00

Category Number: 0040 ATMS

0699 682-9010     SVC POLE RISER EA  9.000 15.000

 604.000 .000

 

 

15.000 $.00 $9,060.00

Category Amount: $0.00 $9,060.00

Category Number: 0010 ROADWAY

0809 158-1000     TRAINING HOURS HR  3,000.000 3,640.000

 0.800 .000

 

 

3,640.000 $.00 $2,912.00



Georgia Date:

User: krender Department of Transportation Page 13 of 14

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0025

08/04/2015

Project Number 731770-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0814 500-3201     CLASS B CONCRETE, RETAINING WALL CY  1,013.000 1,337.803

 550.000 10.000

 

 

1,347.803 $5,500.00 $741,291.65

0819 500-3101     CLASS A CONCRETE CY  16.000 16.671

 398.000 .000

 

 

16.671 $.00 $6,635.06

0824 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  9,985.000 10,467.220

R-MODIFIED BITUM MATL & H LIME 86.000 .000

 

 

10,467.220 $.00 $900,180.92

0829 500-3107     CLASS A CONCRETE, RETAINING WALL CY  514.000 335.405

 474.000 17.009

 

 

352.414 $8,062.27 $167,044.24

0834 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  680.000 566.083

 76.000 -65.083

 

 

501.000 $-4,946.31 $38,076.00

0839 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  290.000 .000

 116.000 257.000

 

 

257.000 $29,812.00 $29,812.00

0844 520-5000     PILOT HOLES LF  797.000 608.500

 162.000 -255.000

 

 

353.500 $-41,310.00 $57,267.00

Category Amount: $-2,882.04 $1,943,218.87

Category Number: 0030 SIGNING AND MARKING

0869 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  264.000 387.500

 35.000 .000

 

 

387.500 $.00 $13,562.50

Category Amount: $0.00 $13,562.50



Georgia Date:

User: krender Department of Transportation Page 14 of 14

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0025

08/04/2015

Project Number 731770-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1001 004-0012     EXTRA WORK - EA  .000 .000

 187.000 7.000

Detectable Warning Tile

EA #1

7.000 $1,309.00 $1,309.00

1003 444-1000     SAWED JOINTS IN EXIST PAVEMENTS - PCC LF  .000 .000

 3.300 225.000

EA #1

EA #1

225.000 $742.50 $742.50

1004 610-0400     REM CONC HDR CURB ALL SIZES LF  .000 .000

 6.600 225.000

EA #1

EA #1

225.000 $1,485.00 $1,485.00

1005 610-2815     REM CONC SIDEWALK SY  .000 .000

 11.000 316.667

EA #1

EA #1

316.667 $3,483.34 $3,483.34

265 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  .000 .000

 104.860 426.420

                                                            

                                                            

426.420 $44,714.40 $44,714.40

266 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  .000 .000

 74.900 541.670

                                                            

                                                            

541.670 $40,571.08 $40,571.08

Category Amount: $92,305.32 $92,305.32

Category Number: 0050 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -60,322.990

 1.000 -4,135.680

(IN #1)

                                                            

-64,458.670 $-4,135.68 ($64,458.67)

Category Amount: $-4,135.68 $-64,458.67

Project Total Amount: $70,135.97 $6,879,616.74


